

BILL NO. S-79-01-13

SPECIAL ORDINANCE NO. S- 20-79

AN ORDINANCE approving Change Order No. 5
in connection with Contract No. 77-W-1.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORTTWAYNE,
INDIANA:

SECTION 1. That Change Order No. 5 to Hagerman Construction
Corporation, in connection with Contract No. 77-W-1, Water Works Improve-
ments Washwater Retention Basin, for:

addition of one catch basin, corrugated metal pipe (CMP)
discharge line with end section at east end of pavement
to intercept run-off and carry it to the river,

in the amount of \$385.00, as set out in the specifications, is hereby in
all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be effective upon passage
and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY.


CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Burns, and duly adopted, read the second time by title and referred to the Committee on Regulation (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 1-9-79

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage.

PASSED (LOST) by the following vote:

| | <u>AYES</u> | <u>NAYS</u> | <u>ABSTAINED</u> | <u>ABSENT</u> | <u>TO-WIT:</u> |
|--------------------|-------------|-------------|------------------|---------------|----------------|
| <u>TOTAL VOTES</u> | <u>9</u> | <u>0</u> | _____ | _____ | _____ |
| <u>BURNS</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>HINGA</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>HUNTER</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>MOSES</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>NUCKOLS</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>SCHMIDT, D.</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>SCHMIDT, V.</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>STIER</u> | <u>X</u> | _____ | _____ | _____ | _____ |
| <u>TALARICO</u> | <u>X</u> | _____ | _____ | _____ | _____ |

DATE: 1-23-79

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-20-79 on the 23rd day of January, 19____.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Winfield C. Moore Jr.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of January, 19____, at the hour of 11:30 o'clock P. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 24th day of January, 19____, at the hour of 1:00 o'clock P. M., E.S.T.

Robert Elmhurst
MAYOR

Bill No. S-79-01-13

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 5 in connection with Contract

No. 77-W-1

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

PAUL M. BURNS - CHAIRMAN

SAMUEL J. TALARICO - VICE CHAIRMAN

VIVIAN G. SCHMIDT

DONALD J. SCHMIDT

JAMES S. STIER

1-23-19
DATE

McNAMEE, PORTER & SEELEY
CONSULTING ENGINEERS
ANN ARBOR, MICHIGAN

OWNER: City of Fort Wayne, IN

CONTRACTOR: Hagerman Construction Corporation
403 Strauss Building, Fort Wayne, IN 46801

CONTRACT NO. 77-W-1 TITLE: Water Works Improvements
Washwater Retention Basin

Change Order No. 5 DATE: December 18, 1978

To the Contractor named above:

Under the above contract and upon approval of the Owner, we hereby direct you to furnish the necessary additional labor, material and equipment to:

- | | | |
|---|---------------|-------------|
| 1. Add one catch basin, 10-inch corrugated metal pipe (CMP) discharge line with an end section at east end of the pavement to intercept run-off and carry it to the river | <u>ADD</u> | 1,925.00 |
| 2. Delete seeding north of the retention basin because this area will be disturbed on the next contract. | <u>DEDUCT</u> | -(1,540.00) |
| Total addition to contract | | \$ 385.00 |

| | |
|-------------------------|--------------|
| CURRENT CONTRACT AMOUNT | \$579,131.50 |
| THIS CHANGE ORDER, ADD | 385.00 |
| REVISED CONTRACT AMOUNT | \$579,516.50 |

McNAMEE, PORTER AND SEELEY

BY

Reg. F. Batzer
Reginald F. Batzer

Order No. 5
of Fort Wayne, IN
ate: December 18, 1978

ACCEPTED: DATE 12/22/78

RECOMMENDED: DATE 12/29/78

APPROVED &
ADOPTED DATE 1/3/79

CONTRACTOR: Hagerman Construction Corporation

BY: Mark F. Hagerman

CITY ENGINEER

GENERAL SUPERINTENDENT

CITY UTILITIES Edell S. S. J.

BOARD OF PUBLIC WORKS

BY Henry P. Wehenberg

Chairman

ATTEST: Ursula Miller
Clerk Board of Public Works

4360

TITLE OF ORDINANCE CHANGE ORDER NO. 5 - CONTRACT NO. 77-W-1 - WATER WORKS IMP. WASHWATER
RETENTION BASIN

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 2-79-01-13

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 5, CONTRACT NO. 77-W-1, WATER WORKS IMPROVEMENTS WASHWATER
RETENTION BASIN, HAGERMAN CONSTRUCTION CORPORATION, CONTRACTOR FOR THE PROJECT. FOR THE
ADDITION OF ONE CATCH BASIN, CORRUGATED METAL PIPE (CMP) DISCHARGE LINE WITH END SECTION AT
EAST END OF PAVEMENT TO INTERCEPT RUN-OFF AND CARRY IT TO THE RIVER.

(CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE \$579,516.50

EFFECT OF PASSAGE INTERCEPT RUN-OFF

EFFECT OF NON-PASSAGE INABILITY TO INTERCEPT RUN-OFF

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$385.00 FROM FEDERAL GRANT

ASSIGNED TO COMMITTEE